

Creeping Rate Chart

Due Date	Task	Initial Estimate	Sep 1 - 10	Sep 10-20	Sep 20-30	Oct 1-10	Oct 10-20	Oct 20-30	Nov 1-10	Nov 10-20	Nov 20-30
		Week 0	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9
2-Sep	Preliminary Project Plan	3	2								
30-Sep	Interim Project I	7		2	2	3					
12-Oct	Final Project I Submission	2				2	-1				
16-Nov	Interim Project II	7				1	1	3	1		
30-Nov	Final Project II Submission	2							2	1	2
Remaining Effort		21	19	17	15	9	9	6	3	2	0
Ideal Trend		21	18.6666666666	16.33333333	14	11.66666666	9.3333333333	7	4.6666666666	2.3333333333	0

